COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE SUMVARY 11: 42: 53
CONTI D C22410 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 22410- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI ME ALLOW 80 WORK DAYS
I-70 MEDI AN CABLE RAIL | NSTALLATI ON PERCENT TIME:  45.00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. SHE0701- 245
I-70 MEDI AN CABLE RAIL | NSTALL
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 02/ 08/ 2019 DATE TI ME STARTED 09/10/2018
4850 GEl GER BLVD DATE LET 07/ 12/ 2018 DATE WORK BEGAN  09/10/2018
DATE AWARDED 07/ 26/ 2018 DATE TI ME STOPPED 12/13/2018
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED 12/13/2018
COLORADO SPRI NGS CO 80915 (719) 596- 9226 DATE NOTI CE TO PROCEED 09/ 10/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 701, 100. 15 PARTI Cl PATI NG $ 701, 100. 16 $ 0.00
AWARD PRQIJECT AMT: $ 711, 736. 35 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 701, 100. 16 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 701, 100. 16 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 676. 05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 701, 100. 16 10, 676. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 701, 100. 16 10, 676. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 676. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-01130

0015 203-01597

0020 208-00035

0025 208-00045

0030 208-00103

0035 208-00106

0040 208-00107

0045 208-00207

0050 210-00090

0055 210-00815

C22410

22410-BI D
SHE0701- 245

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Guardrail Type 3

Pot hol i ng

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sediment (Labor)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Reset Del i neat or

Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
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CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22410-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: SHEO701- 245 ESTI MATE NO 0005 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006  Seeding (Native) 2.680 2.680
ACRE 0. 000 0. 00
1, 200. 00000 2.680 3,216. 00
0065 212-00032 Soi | Condi tioning 2.680 2.680
ACRE 0. 000 0. 00
5, 500. 00000 2.680 14,740. 00
0070 213-00012 Spray-on Mul ch Bl anket 2.680 2.680
ACRE 0. 000 0. 00
6, 000. 00000 2.680 16, 080. 00
0075 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0.00
0080 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0085 250- 00050 Moni toring Techni ci an 6. 000 6. 000
HOUR 0. 000 0. 00
125. 00000 6. 000 750. 00
0090 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 250-00200 Mat erial Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0.00
0100 250-00210 Sol i d Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0. 00
0105 507-00100 Concrete Slope and Ditch Paving (Reinforced) 184. 000 184. 000
cY 0. 000 0. 00
426. 25000 184. 000 78, 430. 00
0110 606-00301 Guardrail Type 3 (6-3 Post Spacing) 3, 064. 000 3, 064. 000
LF 0. 000 0. 00

23.80000 3, 064. 000 72,923. 20



CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22410-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: SHEO701- 245 ESTI MATE NO 0005 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00350 Guardrail Type 3 (Double) (6-3 Post Spacing) 1, 475. 000 1, 475. 000
LF 0. 000 0.00
38. 50000 1, 475. 000 56, 787. 50
0120 606-01340 End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0. 00
1, 501. 00000 5. 000 7,505. 00
0125 606-01370 Transition Type 3G 8. 000 8. 000
EACH 0. 000 0.00
2, 405. 00000 8. 000 19, 240. 00
0130 606-01380 Transition Type 3H 4.000 4.000
EACH 0. 000 0. 00
1, 137. 00000 4.000 4,548. 00
0135 606-01460 Medi an Ter mi nal 2.000 2.000
EACH 0. 000 0.00
5, 048. 00000 2.000 10, 096. 00
0140 606- 02005 End Anchorage (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,466. 65000 5. 000 12, 333.25
0145 606-20014  Tensioned Cable Barrier (TL-4) 6, 506. 000 6, 506. 000
LF 0. 000 0.00
17. 05000 6, 506. 000 110, 927. 30
0150 606-21010 End Anchorage (Tensioned Cable Barrier) 6. 000 6. 000
EACH 0. 000 0. 00
4, 125. 25000 6. 000 24, 751. 50
0155 626- 00000 Mobi |'i zati on 1. 000 1.000
LS 0. 000 0.00
105, 845. 00000 1. 000 105, 845. 00
0160 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
6, 365. 00000 1.000 6, 365. 00
0165 630-00007 Traffic Control Inspection 33. 000 33. 000
DAY 0. 000 0.00

100. 00000 33. 000 3, 300. 00



CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22410-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: SHEO701- 245 ESTI MATE NO 0005 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 40. 000 40. 000
DAY 0. 000 0. 00
500. 00000 40. 000 20, 000. 00
0175 630-80341  Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00
25. 00000 10. 000 250. 00
0180 630-80342  Construction Traffic Sign (Panel Size B) 19. 000 19. 000
EACH 0. 000 0.00
35. 00000 19. 000 665. 00
0185 630-80343  Construction Traffic Sign (Panel Size O 28. 000 28. 000
EACH 0. 000 0. 00
45. 00000 28. 000 1, 260. 00
0190 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
3, 750. 00000 2.000 7,500. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
2, 750. 00000 2.000 5, 500. 00
0200 630-80360  Drum Channel i zi ng Device 158. 000 158. 000
EACH 0. 000 0.00
17. 50000 158. 000 2,765. 00
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0210 630-85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0.00
43, 000. 00000 2.000 86, 000. 00
0215 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22410 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22410-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: SHEO701- 245 ESTI MATE NO 0005 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 700, 450. 15 $ 0.00% 700, 450. 15

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0230 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
CAT 0400 CURRENT AMT $ 650. 00 $ 0.00% 650. 00

PROJECT TOTAL CURRENT AMI $ 701, 100.15 % 0.00% 701,100.15



